
EPA Official Record

Notes ID:   B372DC548974E119852577DD006717A8

From:   "Craffey, Paul (DEP)" <Paul.Craffey@state.ma.us>

To:   Dave Dickerson/R1/USEPA/US@EPA; <jborkland@apexcos.com>; <cmyers@apexcos.com>

Copy To:   "Benjamin Bryant" <Bryant@savebuzzardsbay.org>; "Christopher Boelke" <Christopher.Boelke@noaa.gov>; 
"Janik, David (DEP)" <David.Janik@state.ma.us>; "Anthes-Washburn, Edward (SEAPORT)" <Edward.Anthes-
Washburn@state.ma.us>; ElaineT Stanley/R1/USEPA/US@EPA; Cynthia Catri/R1/USEPA/US@EPA; "Elisa, Louis 
(SEAPORT)" <Louis.Elisa@state.ma.us>; "Malkoski, Vincent (FWE)" <Vincent.Malkoski@state.ma.us>

Delivered Date:   04/07/2009 02:54 PM EDT

Subject:   RE: Submittals for Navigational Dredging Part A _ Email 1 

Sound good to me.
-----Original Message-----
From: dickerson.dave@epamail.epa.gov
[mailto:dickerson.dave@epamail.epa.gov]
Sent: Tuesday, April 07, 2009 2:43 PM
To: Craffey, Paul (DEP); jborkland@apexcos.com; cmyers@apexcos.com;
Catri.Cynthia@epamail.epa.gov
Cc: Benjamin Bryant; Christopher Boelke; Catri.Cynthia@epamail.epa.gov;
Janik, David (DEP); Anthes-Washburn, Edward (SEAPORT);
stanley.elainet@epamail.epa.gov; Elisa, Louis (SEAPORT); Malkoski,
Vincent (FWE)
Subject: Re: Submittals for Navigational Dredging Part A _ Email 1

Paul and all  -  since the upper harbor contractor (Tripp Marine) has
deployed oil booms around the perimeter of the CAD cell, wouldn't it
make sense to leave these booms deployed during the lower harbor CAD
cell placements?  Perhaps shift the demobilization of the booms from
Tripp to the lower harbor contractor if Tripp wants to demob prior to
the lower harbor work being completed (the same cost regardless of who
removes the booms).

Dave D.

"Craffey, Paul
(DEP)"
<Paul.Craffey@st                                        To
ate.ma.us>               "Malkoski, Vincent (FWE)"
<Vincent.Malkoski@state.ma.us>,
04/06/2009 05:08         "Benjamin Bryant"
PM                       <Bryant@savebuzzardsbay.org>,
Dave Dickerson/R1/USEPA/US@EPA,



Cynthia Catri/R1/USEPA/US@EPA,
"Janik, David (DEP)"
<David.Janik@state.ma.us>,
"Christopher Boelke"
<Christopher.Boelke@noaa.gov>,
"Elisa, Louis (SEAPORT)"
<Louis.Elisa@state.ma.us>,
ElaineT Stanley/R1/USEPA/US@EPA,
"Anthes-Washburn, Edward
(SEAPORT)"
<Edward.Anthes-Washburn@state.ma.
us>
cc

Subject
Submittals for Navigational
Dredging Part A _ Email 1

Attached are the submittals for the Navigational Dredging Part A.

Health and Safety Plan
Accident Plan - JHA's as part of the HASP
Schedule
Contingency Plan
Bucket Control
Silt Curtain
Debris Management Plan
Work Plan
Environmental Protection Plan
Contaminant Prevention Plan
Site Plan
Severe Weather Plan
CAD Cell Disposal Positioning Plan

Submittals not attached.  If you want to see the following let me know.

Labor and Payment Bond
Written designation of superintendent
Control (primary lines, grades, elevations)
Insurance
Record existing conditions of abutting property
Dig Safe
Written Notice to all Utility Owners
Certified Payroll



File Statement of Management
File Statement by Independent CPA
Notice to Mariners
Survey Personnel
Tide Charts
Survey Plans
Surety Bonds
List of proposed subcontractors
List of proposed equipment
Scow Cards
Plant and Equipment Certification
Horizontal & Vertical Control

Let me know if you have any comments.

Thanks
[attachment "20090402_Health&SafetyPlan.pdf" deleted by Dave
Dickerson/R1/USEPA/US] [attachment "20090402_AccidentPlan.pdf" deleted
by Dave Dickerson/R1/USEPA/US] [attachment "20090406_Schedule.pdf"
deleted by Dave Dickerson/R1/USEPA/US] [attachment
"20090401_ContingencyPlan.pdf" deleted by Dave Dickerson/R1/USEPA/US]
[attachment "20090401_Debris_Mang_Plan.pdf" deleted by Dave
Dickerson/R1/USEPA/US] [attachment "20090401_Bucket_Control_Plan.pdf"
deleted by Dave Dickerson/R1/USEPA/US] [attachment
"20090401_Silt_Curtain_Plan.pdf" deleted by Dave Dickerson/R1/USEPA/US]
[attachment "20090401_Debris_Mang_Plan.pdf" deleted by Dave
Dickerson/R1/USEPA/US]
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